COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 21/ 2015

ESTI MATE SUMVARY 19: 22: 52
CONTI D C19431R ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 19431R- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.5 DAYS TI ME ALLOW 134 WORK DAYS
US40- FEDERAL TO SPEER- SURFACE PERCENT TI ME: 45.15 ORI G TI VE ALLOW 128 WORK DAYS
PRQJECT NO. STU0404- 054
US40- FEDERAL TO SPEER- SURFACE
NAVE OF RQAD: 040C
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 07/ 04/ 2015 DATE TI ME STARTED 10/01/2014
2180 E. 74TH PLACE DATE LET 07/ 24/ 2014 DATE WORK BEGAN 10/ 01/ 2014
DATE AWARDED 09/ 16/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 29/ 2014 DATE ACCEPTED
DENVER CO 80229 303-288- 4140 DATE NOTI CE TO PROCEED 10/ 01/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 3,988, 511.86 PARTICl PATING $ 1,591, 403. 46 $ 371,727.15
AWARD PRQJECT AM: $ 3,665, 225.00 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 39. 90% TOTAL EARNI NGS 1,591, 403. 46 371,727.15
FUNDS AVAI LABLE: $  2,397,108.40 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 591, 403. 46 371,727.15
TOTAL CLAI VB $ 0.00 RETAI NAGE -44,853.10 -11,151. 81
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 546, 550. 36 360, 575. 34
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1, 546, 550. 36 360, 575. 34
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 360, 575. 34

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19431R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19431R-BI D ESTI MATE RUN 07/ 21/ 2015
PRQJECT: STU0404- 054 ESTI MATE NO 0004 19: 22: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 202-00195 Renoval of Median Cover 3. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0010 202- 00200 *Renoval of Sidewal k 53. 000 0. 000
5% 53. 000 1, 908. 00
36. 00000 53. 000 1, 908. 00
0015 202-00203 *Renoval of Curb and CQutter 397. 000 0. 000
LF 397. 000 3,176. 00
8. 00000 397. 000 3,176. 00
0020 202- 00206 *Renoval of Concrete Curb Ranp 182. 000 0. 000
Sy 182. 000 3, 640. 00
20. 00000 182. 000 3, 640. 00
0025 202-00220 Renoval of Asphalt Mat 20. 000 0. 000
SY 0. 000 0. 00
24. 00000 0. 000 0. 00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 70, 000. 000 1,708. 330
SY 0. 000 0. 00
2.75000 1, 708. 330 4,697.91
0035 202-00250 *Removal of Pavenent Marking 1, 350. 000 0. 000
SF 0. 000 0. 00
2.50000 0. 000 0. 00
0040 202-00810 *Renoval of G ound Sign 2. 000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0. 00
0045 202-00821 *Renoval of Sign Panel 55. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0050 202-04003 *Clean Culvert (Special) 66. 000 34. 000
EACH 0. 000 0. 00
1, 000. 00000 34.000 34, 000. 00
0055 202- 04005 *Cl ean Val ve Box 17. 000 0. 000
EACH 0. 000 0. 00

220. 00000 0. 000 0. 00



CONTI D C19431R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 19431R-BI D ESTI MATE RUN 07/ 21/ 2015
PRQJECT: STU0404- 054 ESTI MATE NO 0004 19: 22: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0060 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0.00
0065 208-00035 *Aggr egat e Bag 600. 000 456. 000
LF 0. 000 0. 00
4. 00000 456. 000 1, 824. 00
0070 208- 00045 Concrete Washout Structure 4.000 4. 000
EACH 0. 000 0. 00
750. 00000 4.000 3, 000. 00
0075 208- 00051 *StormDrain Inlet Protection (Type 1) 238. 000 178. 000
LF 60. 000 660. 00
11. 00000 238. 000 2,618.00
0080 208-00103 *Renoval and Disposal of Sedinent (Labor) 69. 000 50. 000
HOUR 19. 000 1, 330. 00
70. 00000 69. 000 4, 830. 00
0085 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 35. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0090 208-00106 *Sweepi ng (Sedi ment Renoval ) 100. 000 18. 500
HOUR 8. 000 1, 080. 00
135. 00000 26. 500 3,577.50
0095 208-00107 *Renoval of Trash 150. 000 36. 000
HOUR 0. 000 0. 00
40. 00000 36. 000 1, 440. 00
0100 208- 00205 *Erosi on Control Supervisor 400. 000 44.000
HOUR 32. 000 2,080. 00
65. 00000 76. 000 4, 940. 00
0105 210-04010 *Adj ust Manhol e 54. 000 0. 000
EACH 25. 000 15, 000. 00
600. 00000 25. 000 15, 000. 00
0110 210-04050 *Adj ust Val ve Box 34. 000 0. 000
EACH 23. 000 7, 360. 00
320. 00000 23. 000 7, 360. 00



CONTI D C19431R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19431R-BI D ESTI MATE RUN 07/ 21/ 2015
PRQJECT: STU0404- 054 ESTI MATE NO 0004 19: 22: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 500. 000 0. 000
TON 0. 000 0. 00
130. 00000 0. 000 0. 00
0120 403- 00800 Emer gency Pot hol e Repair 5. 000 4.110
TON 0. 790 1, 185. 00
1, 500. 00000 4.900 7, 350. 00
0125 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 9, 700. 000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0. 00
0130 412-01120 Concrete Pavenent (11 Inch) (Fast Track) 45. 000 0. 000
SY 0. 000 0. 00
135. 00000 0. 000 0. 00
0135 608-00003 *Concrete Sidewal k (Fast Track) 53. 000 0. 000
SY 53. 000 4, 240. 00
80. 00000 53. 000 4, 240. 00
0140 608-00011 *Curb Ranp (Fast Track) 182. 000 0. 000
Sy 182. 000 48, 230. 00
265. 00000 182. 000 48, 230. 00
0145 608-00015 Det ect abl e \\r ni ngs 689. 000 0. 000
SF 418. 000 5, 016. 00
12. 00000 418. 000 5, 016. 00
0150 609- 31020 *Qurb and Qutter Type 2 (Section I1-B) (Fast Track) 397. 000 0. 000
LF 397. 000 13, 498. 00
34. 00000 397. 000 13, 498. 00
0155 613-07000 *Pul | Box (Special) 15. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0160 614-00011 *Sign Panel (Qass I) 44. 000 0. 000
SF 0. 000 0. 00
27.00000 0. 000 0. 00
0165 614-00012 *Sign Panel (Cass Il) 412. 000 0. 000
SF 0. 000 0. 00
34. 00000 0. 000 0. 00



CONTI D C19431R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19431R- BI D ESTI MATE RUN 07/ 21/ 2015
PRQJECT: STUW0404- 054 ESTI MATE NO 0004 19: 22: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0170 614-00013 *Sign Panel (Cass I11) 778. 000 0. 000
SF 0. 000 0. 00
55. 00000 0. 000 0. 00
0175 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0180 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 50. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0185 614- 72875 *Loop Detector Wre 9, 558. 000 0. 000
LF 0. 000 0. 00
4. 50000 0. 000 0. 00
0190 625-00001 Construction Surveying (Hourly) 30. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0195 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 000 0. 00
160, 500. 00000 0. 600 96, 300. 00
0200 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
8, 500. 00000 0. 500 4, 250. 00
0205 627-00007 *Epoxy Pavenment Marking (Special) 63. 000 0. 000
GAL 0. 000 0. 00
192. 00000 0. 000 0. 00
0210 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 307. 000 12. 000
GAL 0. 000 0. 00
38. 00000 12. 000 456. 00
0215 627-01001 *Preformed Plastic Pavenment Marking (Type 1) 5, 744. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0220 627-30205 *Ther mopl astic Pavenent Marking (Wrd- Synbol) 60. 000 0. 000
SF 0. 000 0. 00

17. 00000 0. 000 0. 00



CONTI D C19431R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19431R- BI D ESTI MATE RUN 07/ 21/ 2015
PRQJECT: STUW0404- 054 ESTI MATE NO 0004 19: 22: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0225 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 5, 738. 000 0. 000
Li ne
) SF 0. 000 0.00
10. 00000 0. 000 0.00
0230 630-00000  *Fl aggi ng 2, 068. 250 1, 294. 250
HOUR 774.000 20, 898. 00
27.00000 2,068. 250 55,842. 75
0235 630-00003 *Uni forned Traffic Control 1, 000. 000 448. 000
HOUR 194. 000 16, 102. 00
83. 00000 642. 000 53, 286. 00
0240 630- 00007 *Traffic Control Inspection 128. 000 21.000
DAY 9. 000 1, 494. 00
166. 00000 30. 000 4, 980. 00
0245 630-00012 *Traffic Control Managenent 128. 000 53. 000
DAY 25. 000 15, 000. 00
600. 00000 78. 000 46, 800. 00
0250 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 500
EACH 0. 000 0. 00
275. 00000 0. 500 137.50
0255 630-80341  *Construction Traffic Sign (Panel Size A) 90. 000 20. 500
EACH 0. 000 0.00
49. 00000 20. 500 1, 004. 50
0260 630-80342  *Construction Traffic Sign (Panel Size B) 55. 000 17. 500
EACH 0. 000 0. 00
265. 00000 17.500 4,637.50
0265 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0270 630-80344  *Construction Traffic Sign (Special) 96. 000 16. 000
SF 0. 000 0.00
26. 00000 16. 000 416. 00
0275 630- 80355 *Portabl e Message Sign Panel 4.000 1. 000
EACH 0. 000 0. 00
5, 100. 00000 1. 000 5, 100. 00



CONTI D C19431R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19431R-BI D ESTI MATE RUN 07/ 21/ 2015
PRQJECT: STU0404- 054 ESTI MATE NO 0004 19: 22: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0280 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
yee) EACH 0. 000 0. 00
2, 800. 00000 1. 000 2, 800. 00
0285 630- 80360 *Drum Channel i zi ng Devi ce 150. 000 41.500
EACH 0. 000 0. 00
57. 00000 41. 500 2, 365. 50
0290 630-80380 *Traffic Cone 500. 000 100. 000
EACH 0. 000 0. 00
10. 00000 100. 000 1, 000. 00
0295 630- 80520 *Mbbi | e Pavenment Marking Zone 5. 000 0. 000
DAY 0. 000 0. 00
220. 00000 0. 000 0. 00
0300 630-80570 *Mobi | e Profil ograph Operation Zone 2. 000 0. 000
DAY 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0305 630-85041 *Mobi | e Attenuator 50. 000 31. 000
DAY 18. 000 11, 700. 00
650. 00000 49. 000 31, 850. 00
0310 700-70010 F/ A M nor Contract Revisions 165, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70012 F/ A Asphal t Pavenent |ncentive 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700- 70018 F/ A Roadway Snoot hness | ncentive 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 60, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19431R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19431R-BI D ESTI MATE RUN 07/ 21/ 2015
PRQJECT: STU0404- 054 ESTI MATE NO 0004 19: 22: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0335 700-70021 F/ A On- The-Job Trai nee 960. 000 651. 500
HOUR 0. 000 0. 00
1. 00000 651. 500 651. 50
0340 700-70031 F/ A | NTERI M SURFACE REPAI R 9, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70060 F/ A Adj ust Adjust Manhol es and Val veboxes 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700- 70380 F/ A Erosi on Control 7, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70589 F/ A Environnental Health & Safety Management 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 411-10255 Enul Asph (SS) Emulsified Asphalt 0. 000 0. 000
GAL 0. 000 0. 00
5. 80000 0. 000 0. 00
0450 607- 11525 Fence (Plastic) Tenporary Fence 2,172. 000 1, 854. 000
LF 318. 000 1, 590. 00
5. 00000 2,172.000 10, 860. 00
CAT 0200 CURRENT AMI  $ 2,504,388.75% 175,187.00 % 493, 082. 66
CAT NOO300 0300 STRUCTURES
0360 202- 00425 Renoval of Bridge Railing 3. 000 0. 000
LF 0. 000 0. 00
56. 00000 0. 000 0. 00
0365 202- 00503 Renoval of Portions of Present Structure 85. 750 85. 750
SY 0. 000 0. 00
225. 00000 85. 750 19, 293. 75
0370 202- 00504 Renoval of Expansion Device 1, 022. 000 697. 250
LF 317.750 57,195. 00
180. 00000 1, 015. 000 182, 700. 00



CONTI D C19431R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19431R-BI D ESTI MATE RUN 07/ 21/ 2015
PRQJECT: STU0404- 054 ESTI MATE NO 0004 19: 22: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 0300 STRUCTURES
0375 202- 04050 C ean Expansion Joi nt 219. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0380 210-00510 Rebui I d Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0385 509- 00001 Structural Steel (Galvanized) 460. 000 0. 000
LB 0. 000 0. 00
9. 00000 0. 000 0. 00
0390 509-08120 Tenporary Bridge Deck 782.000 0. 000
SF 0. 000 0. 00
295. 00000 0. 000 0. 00
0395 515-00120 Wat er proof i ng ( Menbr ane) 3, 200. 000 0. 000
SY 0. 000 0. 00
13. 00000 0. 000 0. 00
0400 518-01004 *Bri dge Expansion Device (0-4 Inch) 1, 022. 000 697. 250
LF 317. 750 69, 905. 00
220. 00000 1, 015. 000 223, 300. 00
0405 601- 03041 Concrete Cass D (Bridge) (Special) 192. 650 161. 150
cY 31.500 42,525. 00
1, 350. 00000 192. 650 260, 077. 50
0410 601-06150 Concrete (Patching) 693. 000 253. 300
SF 0. 000 0. 00
60. 00000 253. 300 15, 198. 00
0415 602- 00020 Rei nforcing Steel (Epoxy Coated) 18, 445. 450 15, 555. 450
LB 2,890. 000 5, 780. 00
2. 00000 18, 445. 450 36, 890. 90
0420 609- 71000 Curb (Special) 29. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0425 621-00450 *Det our Pavenent 5, 500. 000 4,290. 780
Sy 183. 850 11, 582. 55
63. 00000 4,474. 630 281, 901. 69



CONTI D C19431R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19431R-BI D ESTI MATE RUN 07/ 21/ 2015
PRQIECT: STU0404- 054 ESTI MATE NO 0004 19: 22: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 0300 STRUCTURES
0455 900- 00007 Added Item (Each)/ Drill and Epoxy for Additional Rebar 1, 378. 000 1, 073. 000
EACH 305. 000 9, 552. 60
31. 32000 1, 378. 000 43, 158. 96
CAT 0300 CURRENT AMI  $ 1,448,323.11% 196, 540.15% 1, 062, 520. 80
CAT NO0400 0400 CE Bid Itens
0430 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0435 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 000. 00000 1. 000 17, 000. 00
0440 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
CAT 0400 CURRENT AMI $ 35,800.00 $ 0.00% 35, 800. 00
PRQIECT TOTAL CURRENT AMI $ 3,988,511.86 $ 371,727.15$ 1,591, 403. 46




